



REDWOOD  
AXIS

ORACLE FUSION RESOURCE

# Redwood UX Readiness Guide

---

## Prepare for Oracle's Next-Generation User Experience

A practical guide to assessing readiness, reviewing customizations, planning migration, and managing change for the move to Oracle Redwood UX.

**Contents**

# Table of Contents

---

<b>01</b>	Introduction & How to Use This Guide	3
<b>02</b>	Section 1 — Redwood Readiness Assessment	4
<b>03</b>	Section 2 — VBS Considerations	5
<b>04</b>	Section 3 — Migration Planning	6
<b>05</b>	Section 4 — Change Management	7
<b>06</b>	Redwood Readiness Summary	8
<b>07</b>	Next Steps & Consultation	9

## Getting Started

# Introduction

---

Oracle's Redwood design system is the long-term direction for Oracle Fusion Cloud applications. New features and workflows are increasingly delivered natively in Redwood, making a planned transition important for every Fusion customer.

This guide helps you evaluate your organization's readiness for Redwood UX across four areas — readiness assessment, Visual Builder Studio (VBS) considerations, migration planning, and change management — so the transition is structured and low-risk rather than reactive.

### How to Use This Resource

Work through each section and mark your current state, then use the Redwood Readiness Summary to prioritize the areas that need attention before you enable Redwood in production.

## SECTION 1

## Redwood Readiness Assessment

- Current Fusion release and quarterly update cadence reviewed
- Modules in scope for Redwood adoption identified
- Current user experience baseline documented
- Redwood-enabled pages and features inventoried
- Executive sponsor and key stakeholders identified

## SECTION 2

**VBS Considerations**

- Existing Visual Builder Studio extensions catalogued
- Custom pages reviewed for Redwood compatibility
- Personalizations and active sandboxes documented
- Dependencies on legacy UX components identified
- VBS source control and environments validated

## SECTION 3

## Migration Planning

- Adoption approach defined (phased vs. all-at-once)
- Pilot module and user group selected
- Testing strategy and regression scope defined
- Alignment with quarterly update cycle confirmed
- Rollback and contingency plan documented

## SECTION 4

## Change Management

- Impacted roles and workflows mapped
- Training plan and materials prepared
- Communication plan established
- Adoption metrics and feedback loop defined
- Post-go-live support model defined

Summary

# Redwood Readiness Summary

Summarize each area below to capture your overall readiness for Oracle Redwood UX.

Category	Excellent	Good	Needs Attention	High Priority
Readiness Assessment	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
VBS Compatibility	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Migration Planning	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Change Management	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Overall Redwood Readiness	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>



REDWOOD  
AXIS

LET'S TALK

# Planning your Redwood UX transition?

---

Redwood Axis supports Oracle Fusion customers through Redwood UX assessment, VBS component review, and structured adoption planning. Schedule a complimentary consultation to build your roadmap.

[Schedule a Free Consultation](#)

[www.redwoodaxis.com](http://www.redwoodaxis.com)

Modernize. Integrate. Optimize.